

OFFICE OF THE QUARTERMASTER GENERAL

MILITARY PLANNING DIVISION

RESEARCH & DEVELOPMENT BRANCH

STATUS REPORT

OF

RESEARCH & DEVELOPMENT PROJECTS

December 10, 1942

Classification Changed to
Secret
Declassify Authority The O. M. G.
RAY E. MURPHY
Capt. QMC

Signature

7 AUG 1943

RESTRICTED

43414

COMPLETED AND DROPPED PROJECTS

<u>Page</u>	<u>Name</u>	<u>Project Number</u>
✓ 1A	Boats, Folding	PD-457-42
✓ 1	Boot Desert	386-42
✓ 2	Brush Tooth	260-42
✓ 3	Camouflage Clothing	89-42
✓ 4	Camouflage, Skin	458-42
✓ 5	Cover, Boot	12-42
✓ 6	Fabric, Overcoat, for W A A C	436-42
✓ 7	Fruits & Vegetables Dehydrated	05-42
✓ 8	Helmet, Civ. Defense (Sub. Material for)	415-42
✓ 9	Mending Materials, Repair materials for raincoats of various types.	06-42
✓ 10	Pouche, Ambulance	445-42
✓ 11	Ration 5 in 1	04-42
✓ 12	Ration Type C	240-42
✓ 13	Sled, Horse Drawn	467-42
✓ 14	Strap Ski Safety	180-42
✓ 15	Suit Battle, One-Piece	295-42
✓ 16	Tent Mountain, 2 man, complete with pins & poles.	177-42
✓ 17	Tent Squad Experimental 12 man	43-42
✓ 18	Tent, Surgical, Truck	443-42

1
SECRET

43414

ACTIVE PROJECTS

19	Adaptors, Carrier, Packboard	PD-533-42
20	Adaptors, Packboard	435-42
21	Armor, Thermol Development of protection from extreme heat	197-42
22	Axe, Hudson Bay	538-42
23	Bag, Canvas, Water Sterilizing Dev. of Bag without use of rubber	340-42
24	Bands, Identification, Maneuvers	534-42
25	Belt Cartridge M-1 Carbine	355-42
26	Belts, Leather, Cartridge & Pistol	503-42
27	Flotation, Jungle	426-42
28	Blanket Wool Blended Reworked Wool & Noils.	369-42
29	Bolt, Expansion	297-42
30	Boot Jungle	298-42
31	Boot, Rubber, short Decontamination	18-42
32	Buckle, Plastic, for Work Jacket	434-42
33	Canteen, Dev. of canteen of sub. materials to conserve aluminum.	200-42
34	Canteen collapsible	316-42
35	Canteen Desert	23-42
36	Carrier Grenade	289-42
37	Cap, Ranger	459-42
38	Carrier Grenade, Rifle & Rocket	346-42
39	Cart, Dog	460-42
40	Case Stove Vehicular	381-42 281-42
41	Cement-substitute for rubber cement	

43414

ACTIVE PROJECTS

42	Chest, Container, Non-metallic (Hymnal, Music Edition)	PD-532-42
43	Clipper Beard	320-42
44	Clothing, Interliner Paper	35-42
45	Coat, Duck, Fireman's (Eliminate rubber)	416-42
46	Collar, Dog, White Leather with Red Cross Insignia	540-42
47	Container Waterproof	446-42
48	Cover Waterproof Rifle	447-42
49	Delousing, Methyl Bromide Method	450-42
50	Detector Avalanche Set	344-42
51	Diverter, Wind, Face	473-42
52	Duck Waterproof, Mildew Proof for water bags	452-42
53	Dyeing on Textile Printing Machines	56-42
54	Equipment, Life-Preserving	105-42
55	Eyellets, Grommets, Plastic	433-42
56	Fabric Impermeable Coated	448-42
57	Flaps, Wader	388-42
58	Footwear, Rubber, Repair of.	62-42
59	Gasoline, Deleading for Field Range	410-42
60	Gloves, Canvas, Neoprene Coated	66-42
61	Glove, Combat, Ranger	462-42
62	Gloves, Impermeable Rubber Dipped	75-42
63	Goggles for Mechanized Troops (Non-toxic face piece)	78-42
64	Goggle, Light	509-42
65	Harness, Dog	463-42

RESTRICTED
SECRET

43414

ACTIVE PROJECTS

66	Harness Toboggan	PD-382-42
67	Heater, Gasoline Burning, Portable, Ground Type, with Tool Warmer & Oil Warmer	479-42
68	Heels & Soles	85-42
69	Helmet, Plastic	363-42
70	Identification, Air-Ground	330-42
71	Insignia, Enlisted Men's - Plastic	444-42
72	Jacket, Desert	92-42
73	Kit, Barbers	454-42
74	Kit Repair Slide Fastener	276-42
75	Knife, Snow	464-42
76	Leather, Mold and Rot Prevention	439-42
77	Match Waterproof	326-42
78	Mattress Cotton & Redwood Bark Fiber	354-42
79	Meats, canned and Dehydrated & Lard	375-42
80	Metabolism, Increase during sleep	
81	Mud Shoes Jungle	392-42
82	Nails, Mountain	234-42
83	Outfit, Cooking, Mountain Artillery, (Redesign)	466-42
84	Over-shoe Amphibian	364-42
85	Pack Army	120-42
86	Pack Dog	393-42
87	Packboard, Plywood	487-42
88	Piano, complete with case, bench & tuning kit.	539-42
89	Pole, Ski (Alternate material only)	515-42

RESTRICTED
iv

43414

ACTIVE PROJECTS

90	Pouch, Mail (To replace Saddlebags, M-1904)	PD-507-42
91	Probe Avalanche	133-42
92	Protective Coatings for Hardware	488-42
93	Protective Coatings for Metal Cooking Utensils.	486-42
94	Racks, Dump	512-42
95	Raincoat	203-42
96	Raincoat Improved	406-42
97	Ration, One-shot	371-42
98	Rope, Climbing	136-42
99	Rot & Termite Resistance in Cotton	
100	Safe, Field (Alternate material for)	442-42
101	Saw Buck	413-42
102	Scabbard Carbine Cal. .30 M-1	139-42
103	Sheath for Machete, Bolo, etc.	143-42
104	Shirt Desert	147-42
105	Shoe Boatman Amphibian Troops	365-42
106	Shoes, Climbing	288-42
107	Shoes - Fibre Counters & Heel Bases	502-42
108	Shovel Entrenching with Pike Handle	391-42
109	Ski Binding	9-42
110	Ski Collapsible	301-42
111	Ski, Hard Surfaced	151-42
112	Sled, Beach (for hauling supplies)	511-42
113	Sled, Collapsible	153-42
114	Sledge	339-42

REGISTERED
v

4344

ACTIVE PROJECTS

115	Snowshoe Horse	PD-396-42
116	Soles outer for Army Shoes	291-42
117	Spike Climbing Jungle	397-42
118	Spring, Fabric, Bed	489-42
119	Stand, Barrel	513-42
120	Stockings, Wool, Long	429-42
121	Stones Sharpening (Develop Standard Stones for axes, machetes, etc.)	438-42
122	Stove, Gasoline, One-Burner, M-1942	165-42
123	Stove Tent Heating	166-42
124	Stove Two Burner	334-42
125	Suit, Arctic	400-42
126	Suit Parachute Jumper	230-42
127	Suit, Training, Attack, Dog	461-42
128	Supporter, Athletic, Plastic or Metal	469-42
129	Tarpaulin, Toboggan	470-42
130	Tent, Arctic, 2-man	542-42
131	Tent, Desert	541-42
132	Tent, Maintenance, Shelter, Armored Forces	465-42
133	Tents, Poncho, Sectional	471-42
134	Tent, Pentagon (4-man tent to be pitched on frozen ground)	417-42
135	Tent, Post Command	422-42
136	Tent, Wall, Lightweight, 4-man (For mountain troops)	419-42
137	Tip, Ski, Emergency Repair	516-42
138	Toboggan Military	399-42

ACTIVE PROJECTS

139	Toboggan, Military, Skier Type	PD-530-42
140	Trough, Dough	514-42
141	Trousers, Mountain, Women's	537-42
142	Trousers, Pile, Women's	536-42
143	Tubing, Plywood (for use in skis, signal poles, etc.)	441-42
144	Uniform, Nurses (Color Change)	508-42
145	Vegetables Dehydrated	374-42
146	Vice, Ski	472-42
147	Waders	191-42
148	Warmers, Hand and Tool	164-42
149	Waterproofing	286-42

RESTRICTED
vii
SECRET

43414

10/8/42

(Date of Initiation)

Quartermaster Corps

(Supply Service)

1. Project description:

Boats, Folding

Project number: PD-457-42

2. Development laboratories:

3. Cooperating firms:

City

State

Kalamazoo Boat Co.
Fellows & Stewart
Folbert Co.

Kalamazoo
Wilmington
Long Island City

Michigan
Delaware
N. Y.

Classification Changed to
Secret
Confidential
Cancelled By Authority The Q. M. S.
RAY E. McKEY,
Capt., QMC
Signature
Date: 7 AUG 1942

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply 9/29/42
2. Work started on pilot model
3. Pilot completed 10/30/42
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

5. Remarks (Show any recent developments since the last report.)

457-42 BOATS, FOLDING.- Project transferred to Engineers on Directive of Headquarters, SOS. Our information on this subject has been passed on to the Engineers.

SECRET

7-1-42
(Date of Initiation)

SECRET

Quartermaster Corps
(Supply Service)

1. Project description: Boot Desert

Project number: PD- 386-42

2. Development laboratories:

3. Cooperating firms:

City

Classification changed to
State Secret Confidential
Controlled By Authority The Q. M. G.
RAY E. W. KEY,
Capt., QMC
Signature
Date: 7 AUG 1942

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

7-31-42
10-30-42

11/30-42

5. Remarks (Show any recent developments since the last report.)

386-42 BOOT, DESERT.- Dropped, per Directive from SOS as there is no mili requirement.

SECRET

43414

2-24-42

(Date of Initiation)

SECRET

Quartermaster Corps

(Supply Service)

1. Project description: Brush Tooth Project number: PD- 260-42
Preparation of specifications for satisfactory toothbrush.

2. Development laboratories:
National Bureau of Standards

3. Cooperating firms:	City	State
DuPont Co.	Wilmington	Delaware
Electro Massage Tooth Brush	Orange	N.J.
Gibson Thompson Co.	New York	N.Y.
Hughes Autograph Brush Co.	New York	N.Y.
Owens, Staple Brush	Toledo	Ohio
Prophylactic Brush Co.	Florence	Mass
Rubberset Co.	Newark	N.J.

Classification Changed to
Secret
Confidential
By Authority The D. M. S.
RAY E. H. VEY,
Capt., USA
Date: 7 AUG 1942

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed 11-30-42
10. Project dropped

5. Remarks (Show any recent developments since the last report.)

260-42 BRUSH, TOOTH.- Project completed. Specification has been issued and tooth brushes are being procured.

SECRET

43414

12-15-41
(Date of Initiation)

RESTRICTED
SECRET

Quartermaster Corps
(Supply Service)

1. Project description: Camouflage Clothing

Project number: PD- 89-42

2. Development laboratories:

Philadelphia Q.M.C. Depot

3. Cooperating firms:

City

State

Classification **Threat** **is**
Controlled **Secret** **Confidential**
By Authority **The Q. M. C.**
RAY E. HAYES,
Capt., QMC
Signature
Date:

4. Progress description

Date
Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

11-30-42

5. Remarks (Show any recent developments since the last report.)

87-42

CAMOUFLAGE CLOTHING.- At meeting of The Quartermaster Corps Technical Committee on October 27, 1942, and subsequent direction from Headquarters, Services of Supply, it was indicated that no further action on this project is required and the project should be considered closed.

RESTRICTED
SECRET

9/9/42

(Date of Initiation)

Quartermaster Corps

(Supply Service)

1. Project description:

Camouflage, Skin

Project number: PD-458-42

2. Development laboratories:

3. Cooperating firms:

City

State

Althouse Chemical Co.

Reading

Pa.

Classification Changed to
Secret
By Authority The Q. M. S.
RAY E. H. EY.
Capt., USA
Signature
Date 7 AUG 1942

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

10/30/42

11-30-42

5. Remarks (Show any recent developments since the last report.)

458-42 CAMOUFLAGE, SKIN.- Dropped. This project has been referred to the Engineer Corps as per Directive from SOS.

SECRET

5-15-42

(Date of Initiation)

SECRET

Quartermaster Corps
(Supply Service)

1. Project description: Cover, Boot

Project number: PD-12-42

2. Development laboratories:

3. Cooperating firms:

City

State

Classification Changed to
Cancelled Secret Confidential
By Authority The Q. M. G.
Signature RAY E. HALEY, Capt., USA
Date: 7 AUG 1942

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

11-30-42

5. Remarks (Show any recent developments since the last report.)

12-42 COVER, BOOT.- Dropped per SOS Directive

SECRET

43414

Aug. 26, 1942
(Date of Initiation)

SECRET

Quartermaster Corps
(Supply Service)

1. Project description:

Fabric, Overcoat, for W A A C

Project number: PD-436-42

2. Development laboratories:

Philadelphia, Q M D

3. Cooperating firms:

Horner Fabrics

City

Eaton Rapids

State

Mich

Classification Changed to
Cancelled Secret
By Authority The Q. M. &
Signature Date: 7 AUG 1942
Confidential
RAY E. HAYES
Capt., QMC

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

11-30-42

5. Remarks (Show any recent developments since the last report.)

436-42 FABRIC, OVERCOAT, FOR WAAC.- Project dropped on development of a 26 oz Melton fabric in view of decision to discontinue the woolen overcoat for WAAC's and use the Coat, Field, Long, Women's.

SECRET

43414

1-31-42

(Date of Initiation)

Quartermaster Corps

(Supply Service)

1. Project description: Fruits & Vegetables
Dehydrated

Project number: PD- 05-42

2. Development laboratories:

3. Cooperating firms:

City

State

Classification Changed to
Cancelled Secret Confidential
By Authority The Q. M. G.
RAY E. McLEAY,
Capt., QMC
Signature
Date: 7 AUG 1942

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

5. Remarks (Show any recent developments since the last report.)

Project dropped. This is a continuous project. Research being carried on by Chicago Subsistence Laboratory under individual subjects.

SECRET
-7- -

434/4

RESTRICTED

7-15-42

(Date of Initiation)

Quartermaster Corps
(Supply Service)

1. Project description:

Project number: PD- 415-42

Helmet, Civilian Defense (Substitute Material for)

2. Development laboratories:

3. Cooperating firms:

City

State

Classification Changed to
Cancelled By Authority The Q. M. G.
Signature Date: 7 AUG 1942
RAY E. HAYES, Capt., QMC

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

11-30-42

5. Remarks (Show any recent developments since the last report.)

415-42 HELMET, CIVILIAN DEFENSE.- Project dropped as there is a duplication in the Plastic Section Project 363-42 which is being actively pursued.

RESTRICTED
SECRET
-8- -

43414

12-31-41

(Date of Initiation)

SECRET

Quartermaster Corps

(Supply Service)

1. Project description: Mending Materials Project number: PD- 06-42
Repair Materials for Raincoats of various types

2. Development laboratories:

3. Cooperating firms:

City

State

Classification changed to
Cancelled Secret

By Authority The Q. M. G.

Confidential

RAY E. WILKEY,

Capt. QMG

Signature

Date:

7 AUG 1942

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed 11 30 42
10. Project dropped

5. Remarks (Show any recent developments since the last report.)

60-42 FABRICS, SYNTHETIC RESIN COATED, REPAIR OF.- Completed. A recommended procedure has been prepared which has been turned over to the Salvage Branch.

RESTRICTED

9-3-42
(Date of Initiation)

Quartermaster Corps
(Supply Service)

1. Project description:

Project number: PD- 445-42

Pouche, Ambulance

2. Development laboratories:

3. Cooperating firms:

City

Classification Changed to
Cancelled By Authority Secret
Signature Date: 7
The Q. M. C.
RAY E. M. KEY,
Capt., QMC

4. Progress description

Date
Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model 9 - 8 - 42
3. Pilot completed 10 - 30 - 42
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

5. Remarks (Show any recent developments since the last report.)

Project dropped. Report of test indicated that an expendible type of Pouche, Ambulance will not satisfactorily

STATUS REPORT ON RESEARCH AND
DEVELOPMENT PROJECTS

SECRET

3-31-42
(Date of Initiation)

Quartermaster Corps
(Supply Service)

1. Project description: Ration 5 in 1

Project number: PD- 04-42

2. Development laboratories:

3. Cooperating firms: City

Classification Changed to
State Secret Confidential
Cancelled By Authority The Q. M. G.
RAY E. MCKEY,
Capt., QMC
Signature Date: 7 Nov 42

4. Progress description Date
Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

7-31-42

5. Remarks (Show any recent developments since the last report.)

Project complete. 5 in 1 Ration has been purchased in large quantities.

RESTRICTED
SECRET

43414

10-31-42

(Date of Initiation)

Quartermaster Corps

(Supply Service)

1. Project description:

Ration Type Co.

Project number: PD- 240-42

2. Development laboratories:

Chicago Q.M.C. Depot

3. Cooperating firms:

City

State

Classification Changed to

Cancelled Secret Confidential

By Authority The Q. M. G.

RAY E. McVEY,

Signature

Capt., QMC

Date: 7 AUG 1943

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

5. Remarks (Show any recent developments since the last report.)

Project complete. Type C is being purchased in large quantities. Continuous investigation is going on to improve the Ration.

RESTRICTED
SECRET
-12-

43414

RESTRICTED

9/9/42
(Date of Initiation)

Quartermaster Corps
(Supply Service)

1. Project description:

Project number: PD-467-42

Sled, Horse Drawn

2. Development laboratories:

3. Cooperating firms:

City

Gregg Mfg. Co.
Pratt Mfg. Co.

St. Paul
Coldwater

Classification Changed to
Secret
Confidential
State Authority The Q. M. S.
RAY E. MEYER,
Capt., QMC
Date: 7 AUG 1942

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

10/30/42

11-30-42

5. Remarks (Show any recent developments since the last report.)

467-42 SLED, HORSE-DRAWN.- Dropped, per directive from SOS.

RESTRICTED

1-31-42
(Date of Initiation)

Quartermaster Corps
(Supply Service)

1. Project description: Strap Ski Safety

Project number: PD- 180-42

2. Development laboratories:

3. Cooperating firms:

City

State

Classification Changed to
Cancelled Secret Confidential
By Authority The Q. M. G.
RAY E. McKEY,
Capt., QMC
Signature
Date: 7 AUG 1942

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed 8-31-42
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed 11-30-42
10. Project dropped

5. Remarks (Show any recent developments since the last report.)

180-42 STRAP, SKI SAFETY.- Standardized 10/24/42.

RESTRICTED
SECRET
-14-

43414

1-7-42

(Date of Initiation)

Quartermaster Corps

(Supply Service)

1. Project description: Suit Battle , One-Piece Project number: PD- 295-42

2. Development laboratories:

3. Cooperating firms:

City

State

Classification Group
Secret
Confidential
By Authority The Q. M. S.
RAY E. M. VEY,
Capt. QMC
Signature
Date: 7 AUG 1942

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed ~~11-30-42~~
10. Project dropped 11-30-42

5. Remarks (Show any recent developments since the last report.)

295-42 SUIT, BATTLE, ONE PIECE.- Project dropped as other items are being developed for the same use for which this suit was intended.

SECRET

8-10-42
(Date of Initiation)

Quartermaster Corps
(Supply Service)

1. Project description:

Project number: PD- 177-42

Tent Mountain, 2 man, complete with pins & poles

2. Development laboratories:

Jeffersonville, QMD

3. Cooperating firms:

City

State

Hoosier Tent & Awning
Atlantic Parachute Co.

Lowell

Mass.

Classification changed to
Secret
Cancelled By Authority The Q. M. S.
DATE 11-1-54
Signature
Capt. J. M. S.

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model
3. Pilot completed
4. Engineering tests completed
5. Services tests initiated
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed.. 8-23-42
10. Project dropped

5. Remarks (Show any recent developments since the last report.)

177-42 TENT MOUNTAIN 2 MAN.- Standardized 9-29-42. Specification JQD 207-A,
10/12/42, issued.

11-6-41

(Date of Initiation)

SECRET

Quartermaster Corps
(Supply Service)1. Project description: Tent Squad
Experimental 12 man

Project number: PD- 43-42

2. Development laboratories:
Jeffersonville Q.M.C. Depot

3. Cooperating firms:

City

State

Classification changed to
Secret
Cancelled By Authority The Q. M. C.
RAY E. M. EV.
Capt., QMC
Signature
Date: 7-1-42

4. Progress description

Date

Month Day Year

1. Military characteristics approved by the Commanding General, Services of Supply
2. Work started on pilot model 12-31-41
3. Pilot completed 4-30-42
4. Engineering tests completed
5. Services tests initiated 5-31-42
6. All service tests completed
7. Redesign initiated
8. Redesign completed
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed
10. Project dropped

5. Remarks (Show any recent developments since the last report.)

PD-43-42 Project completed. This tent has been accepted as a replacement for three former types of tents.

SECRET

43414

7/10/42
(Date of Initiation)

Quartermaster Corps
(Supply Service)

1. Project description:

Tent, Surgical, Truck

Project number: PD- 443-42

2. Development laboratories:

Jeffersonville QMD
Carlisle Barracks
Quartermaster, Fort Knox, Kentucky

3. Cooperating firms:

City

State

Classification changed to
Secret
By Authority The Q. M. G.
R. E. G. G. G.
Signature
Date:

4. Progress description

	Date		
	Month	Day	Year
1. Military characteristics approved by the Commanding General, Services of Supply			
2. Work started on pilot model	8	- 8	- 42
3. Pilot completed	8	- 24	- 42
4. Engineering tests completed			
5. Services tests initiated			
6. All service tests completed			
7. Redesign initiated			
8. Redesign completed			
9. Commanding General, Services of Supply approves standardization or project satisfactorily completed			
10. Project dropped			

10-30-42

11-30-42

5. Remarks (Show any recent developments since the last report.)

443-42 TENT, SURGICAL, TRUCK.- Specification for Tent, Surgical, Truck is being prepared at the Jeffersonville Quartermaster Depot. Authorization has been received from Headquarters, Services of Supply, for the immediate procurement of this item.